
Advanced Disposal 

August 7, 2017 

Mr. Edward Nam 

Attention: Compliance Tracker (AE-18J) 

Air Enforcement and Compliance Assurance Branch 

U.S. Environmental Protection Agency, Region 5 

77 W. Jackson Boulevard 

Chicago, Illinois 60604 

RE: Advanced Disposal Services Arbor Hills Landfill, Inc., Northville, Michigan 

Quarterly Reporting Requirement - Administrative Consent Order 

Dear Mr. Nam, 

Advanced Disposal Services Arbor Hills Landfill, Inc. (Arbor Hills) is pleased to provide you with this 

Monthly Construction Progress Report, as required by the May 4, 2017 Administrative Consent Order. 

This Monthly Compliance Plan Progress Report addresses Section 4 of the Arbor Hills Landfill 

Compliance Plan, dated March 23, 2017. 

Please contact Mr. David Rettell by phone at (248) 412-0692 or by email at 

dave.rettell@advanceddisposal.com, if you have any questions or require additional information. 

Sincerely, 

ADVANCED DISPOSAL SERVICES ARBOR HILLS LANDFILL, INC. 

David M. Rettell, P.E. 

East Region Landfill Operations Manager 

Attachments: 

Arbor Hills Landfill Monthly Compliance Plan Progress Report 

cc (via email): 
Mr. Kenneth Ruffatto, US EPA Region 5 
Ms. Diane Kavanaugh Vetort, MDEQ 
Mr. Scott Miller, MDEQ 
Mr. Jay Warzinski, ADS 
Mr. Bob Walls, ADS 

10690 W Six Mile Road Northville, Ml 48168 Tel {248) 349-7230 

Adva ncedDisposa I .com 

Fax(248)349-7572 



0 Advanced Disposal 
Arbor Hills Landfill Monthly Compliance Plan 

Progress Report 

Date : August 7, 2017 

Construction Work Completed 

Task Area of Construction Date Completed Cost 

Connect 4" forcemain to the new Tank farm south of the 
550,000 gallon leachate holding tank railroad tracks 6/5/2017 $150,000 

GCCS upgrades and well raising As needed On going $10,000 

Garading and seeding of 

unvegetated portoin of the landfill As needed On going $20,000 

Decommision the old 330,000 gallon Tank farm south of the Part of 550,000 gallon 
leachate holding tank railroad tracks 7/11/2017 tank project 

Construction Work in Progress 

Expected Date of 
Task Area of Construction Completion Cost 

North, west.and south 8/31/2017 
Phase 1 GCCS Expansion portions of the landfill (weather permitting) $1,300,000 

11/30/2017 
20-Acre South Slope Final Cover South Slope (weather permitting) $3,500,000 

Progress and Results of Studies 

Task Study Performed Date Completed Results 

Scentometer readings at 
predetermined locations 

(landfill perimeter and 
Odor Patrol community) Daily Submitted to the MDEQ 




